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NFYORANDUM FOR @ Director of Central Intelligence
SURJECT -

' CORONA Procurements for Fiscal Yesrs
1964 and 1965. T

1. This memorandun is for information only.

D 2. Curvent procurcment for CORONA/MURAL eystems (dual
A camera, single recovery, THOR launched) is for six gystems.
; Of these six systems, three have been launched to date.  The
; ' fourth of the Eix systems is scheduled for launch in wmld-
Degember, The remaining two will be avallable for launch

. in the first quarter of calendar 1964, Other than these ..
do 5ix COROHA/MURAL systems, all CORONA systems belng rocured
! . are CORCHA/J (dual camera, dual recovery, TAT launched),

3. 1t was initially contemplated that the six CORONA/ .
MURAL systems would be available for emergency (R«7 launch)
capability, Becausec of the problems on COROMA/J, the COROMNA/
MURAL systems are belng used to supply current normal CORONA
noeds. 1t i1s expected that the capability equivalent to the
7.7 condition will be met with CORONA/J after the CORONA/
HURAL systems have been launched. '

4, The CORONA/J systems can be reconfigured to CORONA/
| _ (URAL systems with only moderate loss of time, 1f the decision
' £o veconfizure 1s made at least 30 days before launch, no

additional time will be required. As the postulated launch
date of the CORONA/J system approaches, delays of up to a

: eck may be encountered, The exact smount of delay depends.

| ppon the amount of testing which the CORONA/J system has

:  underpgone and the smount of retesting required for the CORONA/

MiJRAL system. Actual reconfiguration time is very short.

3. The current status of the GCOROMA/J system appears

i : ¢arigsfactory. The third CORONA/J systex has pagsed pre~-flight
? tests and is now undexgoing final preparations for launch in
sarly Jaruary (two CORONA/J systems have been leunched).
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Tifticulties with the CORONA/J in the padt have heen prie
rerily eoncerped with the gsecond helf of the operation;
cte fiyst Lalf (equivalent to a CORUNA/IMRAL apazatiun$
Lis eupexienced little more difffculty than CORANA/MURAL,

te  To Bummarize:

A,  Current plans include capability £or enly
twa more COROWA/MURAL standby iaunchea follewing the
Cecembor COROWASIURAL lsunch. Thess will diseppear
whon systems arxe used to £ill in gaps from COLLIA/LI
lovmches, slippages or fallures, .

L. Pmergency stantby capab&@ity‘thtou@h the
balonece of ¥Y 1933 and 1965 can only bo met with
CORUNALY syatoms, as COAONAZJ or reconfigured to
ORI FHIRAL . C

G, CORGMALJ systems cen be reconfipured to
COROUA fYURAL systems, £ desived, ' '

1, & additional COROGLA/MURAL system procurcments
arve nlanned for ¥Y 1964 and 19565, - o .
/7/ o -Q.

ALBERY Do WIERLON -
Doputy Olrectoxy
(sclence and Technology)
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APD/QSA (9 Décember 1963)
Distribution: _
Cy 1 & 2 - Addressee
3 DD/ S&T
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- APD/OSA
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